Print Date: 12/15/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN383

Contractor: Jones Bros. Contractors, LLC
Contractor's 2209 Crestmoor Road, Suite 210
Address: Nashville, TN 37215

Estimate Number: 0020 Estimate Type: Progress

Contract Location: Construction on S.R. 320 from Graysville Rd to Bell Air Rd

Counties: HAMILTON

Project(s): 33057-3224-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$10,163,030.29
$104,023.82
$10,267,054.11
$-6,643.66
$0.00
$10,260,410.45

Previous to Date
$9,239,688.09

$104,023.82

$9,343,711.91

$-238.66
$0.00

$9,343,473.25

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$923,342.20

$0.00
$923,342.20

$-6,405.00
$0.00
916,937.20

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
878.0 Days
666.0 Days
666.0 Days

75.85 9,
41.84 ¢,
34.01 9

Dates
12/05/2014
12/19/2014
01/14/2015
02/04/2015
03/13/2015
06/30/2017

Amounts

$23,007,266.52
$22,908,363.52
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Print Date:
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12/15/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

33057-3224-14

100.00 STP-320(4)

916,937.20 The grading, drainage, signals, construction of seven retain

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $214,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 0.800 Total: $171,200.00
33057-3224-14 0100 9017 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -7,017.190  Adj This Est -7,017.19
Adj Total: -42,870.790 Adj Total: -42,870.79
33057-3224-14 1100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -7,093.470 Adj This Est -7,093.47
Adj Total: -21,077.590 Adj Total: -21,077.59

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -300.600 Adj This Est -300.60
Adj Total: -19,427.720 Adj Total: -19,427.72
33057-3224-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 2,880.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $644,700.00
This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $483,525.00
33057-3224-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $15,000.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0050 202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $15,000.00
NO.)/(TRACT NO. 57) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 0060  202-06.02 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $15,000.00
NO.)/(TRACT NO. 79 & 81) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
33057-3224-14 0100 0070  202-06.03 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $25,000.00
NO.)/(TRACT NO. 105) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,000.00
33057-3224-14 0100 0080  202-06.04 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $10,000.00
NO.)/(TRACT NO. 106) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
33057-3224-14 0100 0090  202-06.05 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $25,000.00
NO.)/(TRACT NO. 115) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $25,000.00
33057-3224-14 0100 0100 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 196,683.000 Unit Price: $9.20
(UNCLASSIFIED) This Est: 11,712.000 This Est: $107,750.40
Total: 132,386.000 Total: $1,217,951.20
33057-3224-14 0100 9000  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $13.80
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 91.670 Total: $1,265.05
33057-3224-14 0100 0110 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 13,037.000 Unit Price: $30.00
SOLID ROCK) This Est: 66.640 This Est: $1,999.20
Total: 2,494.550 Total: $74,836.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 0120 203-05 C.Y. UNDERCUTTING Bid: 33,061.000 Unit Price: $7.30
This Est: 8.890 This Est: $64.90
Total: 655.310 Total: $4,783.76
33057-3224-14 1100 3900 203-06 M.G. WATER Bid: 2,556.000 Unit Price: $15.40
This Est: 76.000 This Est: $1,170.40
Total: 168.000 Total: $2,587.20
33057-3224-14 0100 0130 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 495.000 Unit Price: $60.00
This Est: 29.440 This Est: $1,766.40
Total: 209.470 Total: $12,568.20
33057-3224-14 0100 0140 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 204.000 Unit Price: $265.00
FILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0150 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 20.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0160 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 384.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0170 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 676.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 5




Print Date:
JJ07919

12/15/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 0180 209-05 C.Y. SEDIMENT REMOVAL Bid: 1,236.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10.00
33057-3224-14 0100 0190 209-06.13 L.F. 20IN DIA COIR LOG Bid: 100.000 Unit Price: $28.50
(DESCRIPTION)/(IN STREAM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0200 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 10,737.000 Unit Price: $3.50
BACKING) This Est: 0.000 This Est: $0.00
Total: 5,820.000 Total: $20,370.00
33057-3224-14 0100 0210 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 12,655.000 Unit Price: $1.10
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 17,801.000 Total: $19,581.10
33057-3224-14 0100 0220 209-08.07 EACH ROCK CHECK DAM PER Bid: 39.000 Unit Price: $325.00
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $7,475.00
33057-3224-14 0100 0230 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 16.000 Unit Price: $600.00
This Est: 1.000 This Est: $600.00
Total: 12.000 Total: $7,200.00
33057-3224-14 0100 0240 209-08.09 EACH FILTER SOCK CHECK DAM Bid: 2.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 0250 209-09.01 BAG SANDBAGS Bid: 2,015.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 555.000 Total: $5,550.00
33057-3224-14 0100 0260 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 4.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $9,375.00
33057-3224-14 0100 0270 209-09.21 EACH POLYACRYLAMIDE GEL LOGS Bid: 19.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0280 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 202.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0290 209-09.24 SY. JUTE MESH FABRIC Bid: 2,875.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 19.660 Total: $27.52
33057-3224-14 0100 0300  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 61.000 Unit Price: $175.00
4) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0310 209-20.038 S.Y. POLYETHYLENE SHEETING (6 Bid: 54.000 Unit Price: $10.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 0100 0320  209-40.41 EACH CATCH BASIN FILTER Bid: 15.000 Unit Price: $450.00
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0330  209-40.42 EACH CATCH BASIN FILTER Bid: 26.000 Unit Price: $450.00
ASSEMBLY(TYPE 2) This Est: 5.000 This Est: $2,250.00
Total: 5.000 Total: $2,250.00
33057-3224-14 0100 0340  209-40.43 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $900.00
ASSEMBLY(TYPE 3) This Est: 2.000 This Est: $1,800.00
Total: 6.000 Total: $5,400.00
33057-3224-14 0100 0350  209-40.44 EACH CATCH BASIN FILTER Bid: 2.000 Unit Price: $900.00
ASSEMBLY(TYPE 4) This Est: 1.000 This Est: $900.00
Total: 1.000 Total: $900.00
33057-3224-14 0100 0360  209-40.46 EACH CATCH BASIN FILTER Bid: 115.000 Unit Price: $450.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $13,050.00
33057-3224-14 0100 0370  209-40.47 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $900.00
ASSEMBLY(TYPE 7) This Est: 3.000 This Est: $2,700.00
Total: 5.000 Total: $4,500.00
33057-3224-14 0100 0380 209-40.48 EACH CATCH BASIN FILTER Bid: 6.000 Unit Price: $900.00
ASSEMBLY(TYPE 8) This Est: 1.000 This Est: $900.00
Total: 1.000 Total: $900.00

RR004
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33057-3224-14 1100 3910 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 70,465.000 Unit Price: $24.50
BASE, GRADING D This Est: 14,262.150 This Est: $349,422.68
Total: 27,002.760 Total: $661,567.62
33057-3224-14 0100 0390 303-01.01 TON GRANULAR BACKFILL Bid: 2,906.000 Unit Price: $25.00
(ROADWAY) This Est: 202.010 This Est: $5,050.25
Total: 793.350 Total: $19,833.75
33057-3224-14 0100 0400 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 233.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 1,117.990 Total: $33,539.70
33057-3224-14 1100 3920 307-01.01  TON ASPHALT CONCRETE MIX Bid: 858.000 Unit Price: $78.21
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 817.630 Total: $63,946.84
33057-3224-14 1100 3930 307-01.08 TON ASPHALT CONCRETE MIX Bid: 3,054.000 Unit Price: $85.60
(PG64-22) (BPMB-HM) GRADING This Est: 21.210 This Est: $1,815.58
B-M2 Total: 837.990 Total: $71,731.94
33057-3224-14 1100 3940 307-02.01 TON ASPHALT CONCRETE MIX Bid: 11,280.000 Unit Price: $61.92
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 3950 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 275.000 Unit Price: $938.77
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 1100 3960 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 8,174.000 Unit Price: $49.23
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 3970 307-02.08 TON ASPHALT CONCRETE MIX Bid: 9,349.000 Unit Price: $67.42
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 42,520 Total: $2,866.70
33057-3224-14 1100 9001 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9001 ADJUSTMENT 307 AC Content Adjustment Adj This Est -268.410 Adj This Est -268.41
Adj Total: -19,922.440 Adj Total: -19,922.44
33057-3224-14 1100 9002 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9002 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 14.800 Adj This Est 14.80
Adj Total: 1,027.310 Adj Total: 1,027.31
33057-3224-14 1100 9003 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 3980 313-03 S.Y. TREATED PERMEABLE BASE Bid: 54.000 Unit Price: $63.44
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 1100 3990 402-01 TON BITUMINOUS MATERIAL FOR Bid: 165.000 Unit Price: $340.47
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4000 402-02 TON AGGREGATE FOR COVER Bid: 654.000 Unit Price: $31.74
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4010  403-01  TON BITUMINOUS MATERIAL FOR Bid: 45.000 Unit Price: $622.69
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 2.760 Total: $1,718.62
33057-3224-14 1100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4020  411-01.07 TON ACS MIX (PG64-22) GRADINGE  Bid: 180.000 Unit Price: $97.25
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4030 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,990.000 Unit Price: $110.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 1100 4040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 5,482.000 Unit Price: $97.73
This Est: 0.000 This Est: $0.00
Total: 9.990 Total: $976.32
33057-3224-14 1100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
1100 9006 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -219.280 Adj Total: -219.28
33057-3224-14 0100 9015 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 9016 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 9007 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 9008 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 1100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4050 415-01.01 TON COLD PLANING BITUMINOUS Bid: 300.000 Unit Price: $77.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 1100 4060 501-01.02 S.Y. PORTLAND CEMENT CONCRETE Bid: 479.000 Unit Price: $85.00
PAVEMENT (PLAIN) 9" This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0410 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 475.000 Unit Price: $1,120.00
This Est: 43.110 This Est: $48,283.20
Total: 204.830 Total: $229,409.60
0100 0410 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 412.119 Adj Total: -237,238.25
0100 0410 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 237,238.25
33057-3224-14 0100 0420 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 115,552.000 Unit Price: $1.00
(ROADWAY) This Est: 9,012.700 This Est: $9,012.70
Total: 50,498.200 Total: $50,498.20
33057-3224-14 0100 0430 604-01.04 L.F. 1-1/2" STEEL PIPE HANDRAIL Bid: 1,247.000 Unit Price: $150.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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33057-3224-14 0100 0440 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 354.000 Unit Price: $75.00
(STA. 230+50 TO 231+13 SR 320) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0450 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 382.000 Unit Price: $80.00
( STA. 1+00 TO 1+80 PVT. DRIVE This Est: 0.000 This Est: $0.00
SHT. 10B Total: 0.000 Total: $0.00
33057-3224-14 0100 0460 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 314.000 Unit Price: $85.00
(STA. 305+80 TO 306+40 SR 320) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0470 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 687.000 Unit Price: $85.00
(BELL AIR ROAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0480 604-07.05 S.F. RETAINING WALL (DESCRIPTION Bid: 3,053.000 Unit Price: $130.00
(STA. 324+36 TO 327+55 SR 320) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0490 604-07.06 S.F. RETAINING WALL (DESCRIPTION Bid: 8,774.000 Unit Price: $140.00
(STA. 328+70.50 TO 333+54.49 SR This Est: 0.000 This Est: $0.00
320) Total: 0.000 Total: $0.00
33057-3224-14 0100 0500 604-07.07 S.F. RETAINING WALL (DESCRIPTION Bid: 2,404.000 Unit Price: $65.00
(HAMLET DRIVE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 0510 604-10.51 S.Y. SCARIFYING Bid: 1,082.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0520 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 1,250.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0530 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 8,473.000 Unit Price: $45.00
(CLASS 1II) This Est: 1,302.830 This Est: $58,627.35
Total: 4,315.230 Total: $194,185.35
33057-3224-14 0100 0540 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 3,315.000 Unit Price: $55.00
(CLASS 1) This Est: 18.000 This Est: $990.00
Total: 818.000 Total: $44,990.00
33057-3224-14 0100 0550 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 685.000 Unit Price: $75.00
(CLASS 1IT) This Est: 136.000 This Est: $10,200.00
Total: 391.500 Total: $29,362.50
33057-3224-14 0100 0560 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 145.000 Unit Price: $95.00
(CLASS 1) This Est: 48.000 This Est: $4,560.00
Total: 48.000 Total: $4,560.00
33057-3224-14 0100 0570 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 16.000 Unit Price: $165.00
(CLASS 1lT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 0580 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 80.000 Unit Price: $60.00
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0590 607-16.04 L.F. 38"X 24" HORIZONTAL OVAL Bid: 79.000 Unit Price: $95.00
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0600 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN)  Bid: 587.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0610 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 311.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0620 607-39.04 L.F. 30"PIPE CULVERT (SIDE DRAIN) Bid: 100.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $5,400.00
33057-3224-14 0100 0630 607-39.05 L.F. 36" PIPE CULVERT (SIDE DRAIN) Bid: 239.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 276.300 Total: $26,248.50
33057-3224-14 0100 0640 607-50.60 L.F. THREE SIDED PRECAST Bid: 14.000 Unit Price: $6,580.00
CULVERT STRUCTURE - This Est: 0.000 This Est: $0.00
BARREL(SIZE)/(28'x3'-9") Total: 0.000 Total: $0.00
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33057-3224-14 0100 0650 607-57.02 L.F. REINFORCED CONCRETE PIPE Bid: 164.000 Unit Price: $75.00
ARCH (29" X 18") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0660 611-01.01 EACH MANHOLES, 0'- 4' DEPTH Bid: 1.000 Unit Price: $2,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0670 611-01.02 EACH MANHOLES, > 4'- 8 DEPTH Bid: 1.000 Unit Price: $4,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0680 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 2.000 Unit Price: $2,900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0690 611-02.02 EACH SPRING DRAIN BOX, TYPE 2A Bid: 1.000 Unit Price: $4,100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0700 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 2.000 Unit Price: $2,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0710 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 2.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,500.00
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33057-3224-14 0100 0720 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 64.000 Unit Price: $1,000.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0730 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 5,255.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0740  611-10.01 EACH CATCH BASINS, TYPE 10, 0' - 4' Bid: 2.000 Unit Price: $3,200.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0750  611-10.02 EACH CATCH BASINS, TYPE 10,>4'-8'  Bid: 6.000 Unit Price: $3.100.00
DEPTH This Est: 0.250 This Est: $775.00
Total: 1.000 Total: $3,100.00
33057-3224-14 0100 0760 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 12.000 Unit Price: $3.100.00
DEPTH This Est: 1.250 This Est: $3,875.00
Total: 3.500 Total: $10,850.00
33057-3224-14 0100 0770  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 81.000 Unit Price: $4.400.00
DEPTH This Est: 7.000 This Est: $30,800.00
Total: 28.750 Total: $126,500.00
33057-3224-14 0100 0780  611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 6.000 Unit Price- $6.000.00
DEPTH This Est: 0.250 This Est: $1,500.00
Total: 1.750 Total: $10,500.00
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33057-3224-14 0100 0790  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 3.000 Unit Price: $5,800.00
DEPTH This Est: 0.250 This Est: $1,450.00
Total: 1.750 Total: $10,150.00
33057-3224-14 0100 0800  611-16.02 EACH CATCH BASINS, TYPE 16,>4'-8'  Bid: 2.000 Unit Price: $6,700.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0810  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 4.000 Unit Price: $3,400.00
DEPTH This Est: 1.750 This Est: $5,950.00
Total: 1.750 Total: $5,950.00
33057-3224-14 0100 0820  611-39.02 EACH CATCH BASINS, TYPE 39,>4'-8'  Bid: 2.000 Unit Price: $4,600.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0830 611-39.03 EACH CATCH BASINS, TYPE 39, >8'-12 Bid: 2.000 Unit Price: $6.000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0840  611-40.01 EACH CATCH BASINS, TYPE 40, 0' - 4' Bid: 2.000 Unit Price: $6.500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $4,875.00
33057-3224-14 0100 0850  611-40.02 EACH CATCH BASINS, TYPE 40,>4'-8'  Bid: 1.000 Unit Price: $7.900.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.750 Total: $5,925.00
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33057-3224-14 0100 0860 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 5.000 Unit Price: $3,000.00
DEPTH This Est: 1.000 This Est: $3,000.00
Total: 1.000 Total: $3,000.00
33057-3224-14 0100 0870 611-42.02 EACH CATCH BASINS, TYPE 42, >4'-8' Bid: 4.000 Unit Price: $3,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0880 621-03.03 L.F. 24" TEMPORARY DRAINAGE PIPE Bid: 40.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $9,900.00
33057-3224-14 0100 0890 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 120.000 Unit Price: $90.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0900 701-01.03 S.F. CONCRETE SIDEWALK-4" Bid: 92,949.000 Unit Price: $4.70
(DESCRIPTION)/(5.0 FT WIDE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0910 701-02 S.F. CONCRETE DRIVEWAY Bid: 24,848.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0920 701-02.03 S.F. CONCRETE CURB RAMP Bid: 3,544.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 0930 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 1,597.000 Unit Price: $185.00
GUTTER This Est: 277.100 This Est: $51,263.50
Total: 277.100 Total: $51,263.50
33057-3224-14 0100 0940 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 166.000 Unit Price: $300.00
PAVING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0950 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 57.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0960 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,544.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 9010 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0970 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 17.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 0980 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21, Bid: 4.000 Unit Price: $1,650.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 0990 705-04.05 EACH GUARDRAIL TERMINAL Bid: 11.000 Unit Price: $600.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1000 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 10.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1010 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 16.000 Unit Price: $5,300.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,600.00
33057-3224-14 0100 1020 706-01 L.F. GUARDRAIL REMOVED Bid: 225.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1030 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 6,402.000 Unit Price: $1.35
FENCE This Est: 0.000 This Est: $0.00
Total: 2,430.000 Total: $3,280.50
33057-3224-14 0100 1040 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 219.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1050 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 169.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 574.000 Total: $22,960.00
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33057-3224-14 0100 1060 709-05.06 TON MACHINED RIP-RAP (CLASS A-1) Bid: 525.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 420.920 Total: $16,836.80
33057-3224-14 0100 1070 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 301.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1080 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 347.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1090 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 16,900.000 Unit Price: $4.25
(WITH PIPE) This Est: 3,212.000 This Est: $13,651.00
Total: 3,212.000 Total: $13,651.00
33057-3224-14 0100 1100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $165,000.00
This Est: 0.000 This Est: $0.00
Total: 0.600 Total: $99,000.00
33057-3224-14 0100 1110 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 3,399.000 Unit Price: $27.00
BARRIER RAIL This Est: 180.000 This Est: $4,860.00
Total: 1,580.000 Total: $42,660.00
33057-3224-14 0100 1120 712-04.01 EACH FLEXIBLE DRUMS Bid: 624.000 Unit Price: $40.50
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 392.000 Total: $15,876.00
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33057-3224-14 0100 1130 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 63.000 Unit Price: $43.50
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $174.00
33057-3224-14 0100 1140 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 196.000 Unit Price: $43.50
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $522.00
33057-3224-14 0100 1150 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,689.000 Unit Price: $6.85
This Est: 12.500 This Est: $85.63
Total: 1,131.000 Total: $7,747.35
33057-3224-14 0100 1160 712-06.01 S.F. VERTICAL PANELS Bid: 1,056.000 Unit Price: $13.65
This Est: 0.000 This Est: $0.00
Total: 552.000 Total: $7,534.80
33057-3224-14 0100 1170 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 360.000 Unit Price: $13.50
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $972.00
33057-3224-14 0100 1180 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,200.00
33057-3224-14 0100 1190 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 2,967.000 Unit Price: $3.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1200  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 409.000 Unit Price: $4.90
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1210  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 640.000 Unit Price: $13.15
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1220  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 96.000 Unit Price: $15.25
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1230  713-15.02 EACH REMOVAL & RELOCATION OF Bid: 12.000 Unit Price: $75.00
SIGN & SUPPORT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1240  713-15.07 EACH SUSPENDED FLAT SHEET Bid: 4.000 Unit Price: $90.00
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1250  713-1540 LS SIGN INSTALLATION Bid: 1.000 Unit Price: $7,827.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1260  713-16.01 EACH CHANGEABLE MESSAGE SIGN  Bid: 4.000 Unit Price: $8,250.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $16,500.00

RR004

Page 25




Print Date: 12/15/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0100 1270  714-08.09 EACH LIGHT STANDARDS Bid: 4.000 Unit Price: $3,000.00
(DESCRIPTION)/(22' STEEL POLE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1280 716-01.07 EACH TEMPORARY RAISED PAVEMENT Bid: 525.000 Unit Price: $10.00
MARKER,YELLOW This Est: 0.000 This Est: $0.00
Total: 249.000 Total: $2,490.00
33057-3224-14 0100 1290 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 601.000 Unit Price: $28.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1300 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 483.000 Unit Price: $28.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1310 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 258.000 Unit Price: $9.50
(CROSS-WALK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1320 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 1,692.000 Unit Price: $15.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00
33057-3224-14 0100 1330 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 868.000 Unit Price: $9.50
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1340  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 111.000 Unit Price: $100.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1350  716-02.08 L.F. PLASTIC PAVEMENT MARKING  Bid: 105.000 Unit Price: $1.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1360  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 1,190.000 Unit Price: $14.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1370  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $125.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1380  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $250.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1390  716-04.01 EACH PLASTIC PAVEMENT MARKING  Bid: 5.000 Unit Price: $150.00
(STRAIGHT-TURN ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1400  716-04.04 L.F. PLASTIC PAVEMENT MARKING  Bid: 555.000 Unit Price: $4.00
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1410 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $75.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1420 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 34.000 Unit Price: $15.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1430 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $225.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1440 716-04.15 EACH PLASTIC PAVEMENT Bid: 32.000 Unit Price: $250.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 0.000 Total: $0.00
33057-3224-14 0100 1450 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.600 Unit Price: $575.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 3.089 Total: $1,776.18
33057-3224-14 0100 1460 716-05.05 L.F. PAINTED PAVEMENT MARKING Bid: 144.000 Unit Price: $5.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $215.00
33057-3224-14 0100 1470 716-05.06 EACH PAINTED PAVEMENT MARKING Bid: 18.000 Unit Price: $50.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1480 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 3.800 Unit Price: $650.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1490 716-05.49 L.M. PAINTED PAVEMENT Bid: 1.600 Unit Price: $725.00
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 0.207 Total: $150.08
33057-3224-14 0100 1500 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 7,300.000 Unit Price: $0.65
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 1,996.000 Total: $1,297.40
33057-3224-14 0100 1510 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 8.200 Unit Price: $2,850.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1520 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 3.900 Unit Price: $4,400.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1530 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 2,920.000 Unit Price: $0.75
PVMT MRKNG (4IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1540 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 2,002.000 Unit Price: $1.00
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1550 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,100,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,100,000.00
33057-3224-14 0100 9500 722-01.01 LS FIELD OFFICE (TYPE 1) Bid: 0.000 Unit Price: $92,603.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $92,603.00
33057-3224-14 0100 1560  730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $5,000.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1570  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 13.000 Unit Price: $700.00
WITH BACKPLATE) This Est: 8.000 This Est: $5,600.00
Total: 8.000 Total: $5,600.00
33057-3224-14 0100 1580 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 5.000 Unit Price: $1,100.00
A2H WITH BACKPLATE) This Est: 4.000 This Est: $4,400.00
Total: 4.000 Total: $4,400.00
33057-3224-14 0100 1590 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 5.000 Unit Price: $800.00
(DESCRIPTION)/(140A4 WITH This Est: 4.000 This Est: $3,200.00
BACKPLATE) Total: 4.000 Total: $3,200.00
33057-3224-14 0100 1600 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $700.00
(DESCRIPTION)/(130 POLE This Est: 0.000 This Est: $0.00
MOUNTED) Total: 0.000 Total: $0.00
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33057-3224-14 0100 1610 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 20.000 Unit Price: $2,500.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1620 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 3.000 Unit Price: $3,500.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1630 730-05.01 EACH ELECTRICAL SERVICE Bid: 2.000 Unit Price: $1,500.00
CONNECTION This Est: 1.000 This Est: $1,500.00
Total: 1.000 Total: $1,500.00
33057-3224-14 0100 1640 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 229.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1650 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 980.000 Unit Price: $1.00
This Est: 200.000 This Est: $200.00
Total: 200.000 Total: $200.00
33057-3224-14 0100 1660 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 2,483.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 1,945.000 Total: $3,890.00
33057-3224-14 0100 1670  730-09.01 L.F. SPAN WIRE Bid: 415.000 Unit Price: $5.00
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(28,350 LBS. MIN. Total: 416.000 Total: $2.080.00

BRK STRENGTH)

0100 1670 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.000 Adj This Est -5.00
Adj Total: -1.000 Adj Total: -5.00
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33057-3224-14 0100 1680 730-09.02 L.F. SPANWIRE Bid: 353.000 Unit Price: $5.00
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(18,715 LBS. MIN. Total: 0.000 Total: $0.00
BRK STRENGTH)
33057-3224-14 0100 1690 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 671.000 Unit Price: $4.00
DIAMETER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1700 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,004.000 Unit Price: $9.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1710 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 835.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1720 730-13.08 EACH VEHICLE DETECTOR Bid: 41.000 Unit Price: $900.00
(DESCRIPTION)/(WIRELESS This Est: 28.000 This Est: $25,200.00
MAGNOMETER SENSOR) Total: 28.000 Total: $25,200.00
33057-3224-14 0100 1730 730-13.09 EACH VEHICLE DETECTOR Bid: 2.000 Unit Price: $4,100.00
(DESCRIPTION)/(ACCESS POINTS  This Est: 1.000 This Est: $4,100.00
Total: 1.000 Total: $4,100.00
33057-3224-14 0100 1740 730-13.10 EACH VEHICLE DETECTOR Bid: 4.000 Unit Price: $2,000.00
(DESCRIPTION)/(REPEATERS) This Est: 2.000 This Est: $4,000.00
Total: 2.000 Total: $4,000.00
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33057-3224-14 0100 1750  730-13.11 EACH VEHICLE DETECTOR Bid: 2.000 Unit Price: $500.00
(DESCRIPTION)/(CONTACT This Est: 1.000 This Est: $500.00
CLOSURE CARDS) Total: 1.000 Total: $500.00
33057-3224-14 0100 1760  730-13.12 EACH VEHICLE DETECTOR Bid: 2.000 Unit Price: $1,000.00
(DESCRIPTION)/(ACCESS BOX This Est: 1.000 This Est: $1,000.00
INSTALLED) Total: 1.000 Total: $1,000.00
33057-3224-14 0100 1770 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 2.000 Unit Price: $11,500.00
MOUNTED) This Est: 1.000 This Est: $11,500.00
Total: 1.000 Total: $11,500.00
33057-3224-14 0100 1780  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 2.000 Unit Price: $4,500.00
CONTROLLER This Est: 1.000 This Est: $4,500.00
Total: 1.000 Total: $4,500.00
33057-3224-14 0100 1790 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 2.000 Unit Price: $10,000.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 1.500 Total: $15,000.00
33057-3224-14 0100 1800 730-23.02 EACH STEEL STRAIN POLE Bid: 1.000 Unit Price: $9,500.00
(DESCRIPTION)/(SIGNAL This Est: 0.000 This Est: $0.00
SUPPORT) Total: 0.500 Total: $4,750.00
33057-3224-14 0100 1810 730-23.03 EACH STEEL STRAIN POLE Bid: 1.000 Unit Price: $9,500.00
(DESCRIPTION)/(SIGNAL This Est: 0.000 This Est: $0.00
SUPPORT) Total: 0.500 Total: $4,750.00
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33057-3224-14 0100 1820  730-23.04 EACH STEEL STRAIN POLE Bid: 3.000 Unit Price: $11,500.00
(DESCRIPTION)/(SIGNAL This Est: 0.000 This Est: $0.00
SUPPORT) Total: 0.000 Total: $0.00
33057-3224-14 0100 1830  730-23.05 EACH STEEL STRAIN POLE Bid: 1.000 Unit Price: $12,000.00
(DESCRIPTION)/(SIGNAL This Est: 0.000 This Est: $0.00
SUPPORT) Total: 0.000 Total: $0.00
33057-3224-14 0100 1840 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 12.000 Unit Price: $800.00
SIGNAL This Est: 8.000 This Est: $6,400.00
Total: 8.000 Total: $6,400.00
0100 1840 ADJUSTMENT Test Report Payment Adjustment Adj This Est -8.000 Adj This Est -6,400.00
Adj Total: -8.000 Adj Total: -6,400.00
33057-3224-14 0100 1850 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $40,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1860 740-06.01 S.Y. GEOMEMBRANE Bid: 2,078.000 Unit Price: $10.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1870 740-07.02 S.Y. GEOGRID REINFORCEMENT (SOl Bid: 275.000 Unit Price: $14.50
SLOPES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 1880 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 1,428.000 Unit Price: $2.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,165.560 Total: $5,413.90
33057-3224-14 0100 1890 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 44,749.000 Unit Price: $0.90
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 1,635.670 Total: $1,472.10
33057-3224-14 0100 1900 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 74.000 Unit Price: $3.00
8IN (DESCRIPTION)/(DRIVEWAY This Est: 0.000 This Est: $0.00
DITCHES) Total: 0.000 Total: $0.00
33057-3224-14 0100 1910 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 3,608.000 Unit Price: $3.00
12IN (DESCRIPTION)/(SLOPES &  This Est: 0.000 This Est: $0.00
DITCHES) Total: 2,182.000 Total: $6,546.00
33057-3224-14 0100 1920 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 5,968.000 Unit Price: $3.25
18IN (DESCRIPTION)/(SLOPES &  This Est: 0.000 This Est: $0.00
DITCHES) Total: 349.000 Total: $1,134.25
33057-3224-14 0100 1930 740-11.04 L.F. TEMPORARY SEDIMENT TUBE Bid: 229.000 Unit Price: $3.25
20IN (DESCRIPTION)/(DITCHES) This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $422.50
33057-3224-14 0901 2520 790-02.01 EACH POLE 35FT CLASS 2 WOOD Bid: 6.000 Unit Price: $1,010.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $6,060.00
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33057-3224-14 0901 2530 790-03.03 EACH POLE 40FT CLASS 4 WOOD Bid: 1.000 Unit Price: $1,060.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,060.00
33057-3224-14 0901 2540 790-04.02 EACH POLE 45FT CLASS 2 WOOD Bid: 3.000 Unit Price: $1,355.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,065.00
33057-3224-14 0901 2550 790-04.04 EACH POLE 45FT CLASS 4 WOOD Bid: 5.000 Unit Price: $1,210.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,630.00
33057-3224-14 0901 2560 790-05.01 EACH POLE 50FT CLASS 1 WOOD Bid: 2.000 Unit Price: $1,755.00
This Est: 1.000 This Est: $1,755.00
Total: 2.000 Total: $3,510.00
33057-3224-14 0901 2570 790-05.02 EACH POLE 50FT CLASS 2 WOOD Bid: 2.000 Unit Price: $1,645.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,290.00
33057-3224-14 0901 2580 790-06.01 EACH POLE 55FT CLASS 1 WOOD Bid: 1.000 Unit Price: $2,045.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,135.00
33057-3224-14 0901 2590 790-21.01 EACH 1PH SGL PRIMARY SUPPORT Bid: 2.000 Unit Price: $190.00
15KV This Est: 1.000 This Est: $190.00
Total: 3.000 Total: $570.00
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33057-3224-14 0901 2600 790-21.05 EACH 1PH DBL PRIMARY SUPPORT Bid: 1.000 Unit Price: $210.00
15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $210.00
33057-3224-14 0901 2610 790-21.08 EACH 1PH DEADEND 15KV Bid: 20.000 Unit Price: $220.00
This Est: 3.000 This Est: $660.00
Total: 22.000 Total: $4,840.00
33057-3224-14 0901 2620 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 8.000 Unit Price: $370.00
This Est: 6.000 This Est: $2,220.00
Total: 16.000 Total: $5,920.00
33057-3224-14 0901 2630 790-23.01 EACH 2PH CROSSARM SGL PRIM Bid: 1.000 Unit Price: $435.00
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $435.00
33057-3224-14 0901 2640 790-23.07 EACH 2PH CROSSARM CONST Bid: 1.000 Unit Price: $900.00
DEADEND (SGL) 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0901 2650 790-23.08 EACH 2PH CROSSARM CONST Bid: 2.000 Unit Price: $1.290.00
DEADEND (DBL) 15KV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,290.00
33057-3224-14 0901 2660 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 4.000 Unit Price: $560.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,240.00
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33057-3224-14 0901 2670  790-25.08 EACH 3PH CROSSARM SGL LRG COND  Bid: 51.000 Unit Price: $890.00
15KV This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $37,380.00
33057-3224-14 0901 2680  790-25.10 EACH 3PH CROSSARM DBL DBL PRIM  Bid: 16.000 Unit Price: $1,610.00
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $30,590.00
33057-3224-14 0901 2690  790-25.21 EACH 3PH CROSSARM DEADEND SGL  Bid: 11.000 Unit Price: $1,140.00
15KV This Est: 1.000 This Est: $1,140.00
Total: 9.000 Total: $10,260.00
33057-3224-14 0901 2700  790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 1.000 Unit Price: $1,755.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0901 2710  790-25.24 EACH 3PH CROSSARM DDE LRG COND  Bid: 13.000 Unit Price: $2,720.00
15KV This Est: 3.000 This Est: $8,160.00
Total: 14.000 Total: $38,080.00
33057-3224-14 0901 2720  790-25.30 EACH 3PH CROSSARM DBL 10FTLRG  Bid: 4.000 Unit Price: $1,150.00
COND 15KV This Est: 1.000 This Est: $1,150.00
Total: 4.000 Total: $4,600.00
33057-3224-14 0901 2730  790-30.14 L.F. SECONDARY CONDUCTOR 1/0 Al Bid: 1,000.000 Unit Price: $4.23
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 1,715.000 Total: $7,254.45
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33057-3224-14 0901 2740 790-31.12 L.F. SERVICE CONDUCTOR 1/0 AL Bid: 100.000 Unit Price: $4.23
TRIPLEX This Est: 290.000 This Est: $1,226.70
Total: 1,066.000 Total: $4,509.18
33057-3224-14 0901 2750 790-32.06 EACH DOWN GUY - INSULATED Bid: 77.000 Unit Price: $340.00
This Est: 14.000 This Est: $4,760.00
Total: 60.000 Total: $20,400.00
33057-3224-14 0901 2760 790-32.07 EACH OH GUY - THROUGH BOLT TYPE Bid: 22.000 Unit Price: $595.00
This Est: 3.000 This Est: $1,785.00
Total: 16.000 Total: $9,520.00
33057-3224-14 0901 2770 790-33.20 EACH ANCHOR TRIPLE EYE POWER Bid: 36.000 Unit Price: $600.00
INSTALLED This Est: 13.000 This Est: $7,800.00
Total: 47.000 Total: $28,200.00
33057-3224-14 0901 2780 790-36.01 EACH SWITCH-900A-UNDERSLUNG Bid: 27.000 Unit Price: $2,010.00
This Est: 3.000 This Est: $6,030.00
Total: 24.000 Total: $48,240.00
33057-3224-14 0901 2790 790-36.02 EACH TRANSFER CAPACITOR BANK Bid: 3.000 Unit Price: $1,955.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,910.00
33057-3224-14 0901 2800 790-36.03 EACH TRANSFER PCR SWITCH Bid: 18.000 Unit Price: $2,740.00
This Est: 2.000 This Est: $5,480.00
Total: 9.000 Total: $24,660.00
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33057-3224-14 0901 2810 790-36.04 EACH TRANSFER SERVICE Bid: 27.000 Unit Price: $100.00
This Est: 9.000 This Est: $900.00
Total: 40.000 Total: $4,000.00
33057-3224-14 0901 2820 790-36.05 EACH TRANSFER SECONDARY Bid: 17.000 Unit Price: $100.00
This Est: 1.000 This Est: $100.00
Total: 25.000 Total: $2,500.00
33057-3224-14 0901 2830 790-36.06 EACH TRANSFER LIGHT Bid: 33.000 Unit Price: $235.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $5,875.00
33057-3224-14 0901 2840 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 9,176.000 Unit Price: $1.63
This Est: 1,110.000 This Est: $1,809.30
Total: 4,681.000 Total: $7,630.03
33057-3224-14 0901 2850 790-40.39 L.F. OH COND 4/0 7 AAC OXLIP Bid: 12,835.000 Unit Price: $1.96
This Est: 246.000 This Est: $482.16
Total: 11,451.000 Total: $22,443.96
33057-3224-14 0901 2860 790-40.46 L.F. OH COND 556.5 19 AAC DAHLIA Bid: 35,925.000 Unit Price: $3.34
This Est: 738.000 This Est: $2,464.92
Total: 34,354.000 Total: $114,742.36
33057-3224-14 0901 2870 790-43.47 EACH PRIMARY PULLBOX Bid: 4.000 Unit Price: $1,150.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,450.00
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33057-3224-14 0901 2880 790-46.03 EACH 1PH TRANSFORMER CONV Bid: 25.000 Unit Price: $740.00
W/XARM MTD FUSE & LA This Est: 6.000 This Est: $4,440.00
Total: 32.000 Total: $23,680.00
33057-3224-14 0901 2890 790-47.02 EACH 2PH XFMR BNK POLE MTD W/ Bid: 3.000 Unit Price: $2,395.00
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,185.00
33057-3224-14 0901 2900 790-49.05 EACH 3PH XFMR BNK MISC Bid: 3.000 Unit Price: $3,540.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,080.00
33057-3224-14 0901 2910 790-60.02 EACH 1PH FUSE CUTOUT BRKT MOUN1 Bid: 72.000 Unit Price: $290.00
15KV This Est: 9.000 This Est: $2,610.00
Total: 52.000 Total: $15,080.00
33057-3224-14 0901 2920 790-68.01 EACH POLE GROUND ROD TYPE Bid: 28.000 Unit Price: $270.00
This Est: 6.000 This Est: $1,620.00
Total: 44.000 Total: $11,880.00
33057-3224-14 0901 2930 790-68.10 EACH MISCELLANEOUS ASSEMBLIES Bid: 5.000 Unit Price: $4,655.00
This Est: 1.000 This Est: $4,655.00
Total: 8.000 Total: $37,240.00
33057-3224-14 0901 2940 790-68.11 EACH DEAD END SHOE Bid: 268.000 Unit Price: $40.00
This Est: 42.000 This Est: $1,680.00
Total: 205.000 Total: $8,200.00
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33057-3224-14 0901 2950 790-73.03 EACH LINE POST Bid: 238.000 Unit Price: $70.00
This Est: 16.000 This Est: $1,120.00
Total: 231.000 Total: $16,170.00
33057-3224-14 0901 2960 790-98.01 L.F. REMOVE WIRE Bid: 56,814.000 Unit Price: $1.10
This Est: 10,488.000 This Est: $11,536.80
Total: 34,485.000 Total: $37,933.50
33057-3224-14 0901 2970 790-98.02 EACH REMOVE POLES Bid: 60.000 Unit Price: $235.00
This Est: 2.000 This Est: $470.00
Total: 22.000 Total: $5,170.00
33057-3224-14 0901 2980 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 320.000 Unit Price: $235.00
APPARATUS This Est: 75.000 This Est: $17,625.00
Total: 301.000 Total: $70,735.00
33057-3224-14 0902 2990 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 1,5685.000 Unit Price: $29.25
This Est: 0.000 This Est: $0.00
Total: 1,186.000 Total: $34,690.50
33057-3224-14 0902 3000 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 1,475.000 Unit Price: $44.55
This Est: 0.000 This Est: $0.00
Total: 1,104.000 Total: $49,183.20
33057-3224-14 0902 3010 791-02.05 L.F. 6IN MDPE GAS MAIN Bid: 10,975.000 Unit Price: $72.40
This Est: 0.000 This Est: $0.00
Total: 6,688.000 Total: $484,211.20

RR004

Page 42




Print Date: 12/15/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0902 3020 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 5.000 Unit Price: $609.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,436.00
33057-3224-14 0902 3030 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 1.000 Unit Price: $921.67
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $921.67
33057-3224-14 0902 3040 791-06.10 EACH CONNECT TO 2IN EX. STL MAIN Bid: 1.000 Unit Price: $1,899.06
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,899.06
33057-3224-14 0902 3050 791-06.11 EACH CONNECT TO 4IN EX. STL MAIN Bid: 4.000 Unit Price: $3,085.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,255.00
33057-3224-14 0902 3060 791-06.12 EACH CONNECT TO 6IN EX. STL MAIN Bid: 2.000 Unit Price: $4,747.68
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,495.36
33057-3224-14 0902 3070 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 6.000 Unit Price: $215.54
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $1,939.86
33057-3224-14 0902 3080 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 4.000 Unit Price: $476.07
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,856.42
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33057-3224-14 0902 3090 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid: 2.000 Unit Price: $982.08
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $6,874.56
33057-3224-14 0902 3100 791-08.01 EACH 1/2IN SERVICE ASSEMBLY Bid: 10.000 Unit Price: $2,546.18
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $40,738.88
33057-3224-14 0902 3110 791-08.04 EACH 1-1/4IN SERVICE ASSEMBLY Bid: 85.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $11,000.00
33057-3224-14 0902 3120 791-08.05 EACH 2IN SERVICE ASSEMBLY Bid: 20.000 Unit Price: $2,600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0902 3130  791-09.02 EACH 3-WIRE CATHODIC PROTECTION  Bid: 3.000 Unit Price: $103.88
STATION This Est: 0.000 This Est: $0.00
Total: 21.000 Total: $2,181.48
33057-3224-14 0902 3140 791-09.03 EACH 17LB MAGNESIUM ANODES Bid: 20.000 Unit Price: $135.00
This Est: 0.000 This Est: $0.00
Total: 71.000 Total: $9,585.00
33057-3224-14 0902 3150 791-09.05 S.Y. RESTORE ASPHALT Bid: 50.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $1,517.00
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33057-3224-14 0902 3160 791-09.06 S.Y. RESTORE CONCRETE Bid: 50.000 Unit Price: $46.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0902 3170 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CU  Bid: 100.000 Unit Price: $300.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $5,100.00
33057-3224-14 0902 3180 791-10.03 EACH RET. IN PLACE 1-1/4IN SERV CUT Bid: 15.000 Unit Price: $438.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,942.00
33057-3224-14 0902 3190 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 6.000 Unit Price: $556.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,336.00
33057-3224-14 0902 3200 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT  Bid: 5.000 Unit Price: $1,225.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,900.00
33057-3224-14 0902 3210 791-10.06 EACH RETIRE IN PLACE 6IN SERV CUT  Bid: 2.000 Unit Price: $3,735.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,470.00
33057-3224-14 0903 3220 793-01.14 EACH POLE 45FT CLASS 1 WOOD Bid: 14.000 Unit Price: $810.42
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $10,535.46
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33057-3224-14 0903 3230 793-01.19 EACH POLE 50FT CLASS 1 WOOD Bid: 42.000 Unit Price: $1,066.23
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $39,450.51
33057-3224-14 0903 3240 793-01.33 EACH POLE (DESCRIPTION)/(INSTALL Bid: 27.000 Unit Price: $1,464.86
POLE 50FT CLASS H1 WOOD) This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $36,621.50
33057-3224-14 0903 3250 793-01.34 EACH POLE (DESCRIPTION)/(INSTALL Bid: 12.000 Unit Price: $1,577.71
POLE 55FT CLASS H1 WOOD) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $26,821.07
33057-3224-14 0903 3260 793-01.35 EACH POLE (DESCRIPTION)/(INSTALL Bid: 3.000 Unit Price: $1,770.50
POLE 60FT CLASS H1 WOOQOD) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,311.50
33057-3224-14 0903 3270 793-01.36 EACH POLE (DESCRIPTION)/(INSTALL Bid: 1.000 Unit Price: $2,758.63
POLE 65FT CLASS H1 WOOD) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,758.63
33057-3224-14 0903 3280 793-01.41 EACH ANCHOR 1IN Bid: 45.000 Unit Price: $317.91
This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $7,311.93
33057-3224-14 0903 3290 793-13.07 L.F. 4IN SCHEDULE 40 PVC Bid: 38,700.000 Unit Price: $3.24
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0903 3300 793-13.17 L.F. 2 DUCT FORMATION @ 36IN Bid: 100.000 Unit Price: $29.04
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3310 793-13.32 L.F. 6 DUCT FORMATION @ 36IN Bid: 4,812.000 Unit Price: $39.44
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3320 793-13.37 L.F. 9 DUCT FORMATION @ 36IN Bid: 1,069.000 Unit Price: $44.80
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3330 793-14.03 EACH MH PRECAST 6-FTW X 12-FTL X Bid: 5.000 Unit Price: $27,216.00
7-FTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3340 793-14.05 EACH MH PRECAST 4-FT W X 8-FT L X Bid: 1.000 Unit Price: $12,347.14
6-FT H This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3350 793-14.26 EACH UNDERGROUND TO OVERHEAD Bid: 4.000 Unit Price: $100.00
RISER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3360 793-16.01 EACH MH(RETIRE/REMOVE/GRAVEL Bid: 4.000 Unit Price: $26,811.60
BACKFILL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0903 3370 793-98.04 EACH REMOVE POLES ALL SIZES Bid: 48.000 Unit Price: $104.40
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $1,252.80
33057-3224-14 0903 3380 793-98.07 EACH REMOVE UNDERGROUND TO Bid: 4.000 Unit Price: $50.00
OVERHEAD RISER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0903 3390 793-98.08 EACH REMOVE ANCHOR (ANY SIZE) Bid: 26.000 Unit Price: $161.39
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0900 2170 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 3,050.000 Unit Price: $40.30
WATER LINE This Est: 0.000 This Est: $0.00
Total: 2,109.000 Total: $84,992.70
0900 2170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,109.000 Adj Total: -28,643.09
0900 2170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 41,423.15
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33057-3224-14 0900 2180 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE  Bid: 2,760.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00

Total: 3,611.000 Total: $137,218.00

0900 2180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2,750.000 Adj Total: -31,967.18

0900 2180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 31,967.18

33057-3224-14 0904 3400 795-01.04 L.F. 6INDIP SLIP JOINT WATERLINE  Bid: 60.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00

Total: 38.000 Total: $1,444.00

33057-3224-14 0900 2190 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 1,290.000 Unit Price: $44.85
WATER LINE This Est: 0.000 This Est: $0.00

Total: 1,611.000 Total: $72,253.35

0900 2190 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1,811.000 Adj Total: -31,075.43

090C  219C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 40,027.71
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33057-3224-14 0900 2200 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE Bid: 180.000 Unit Price: $40.25
This Est: 0.000 This Est: $0.00
Total: 226.000 Total: $9,096.50
0900 2200 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 170.000 Adj Total: -2,540.72
0900 2200 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,540.72
33057-3224-14 0905 3620 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE Bid: 1,815.000 Unit Price: $40.25
This Est: 0.000 This Est: $0.00
Total: 1,071.000 Total: $43,107.75
0905 3620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 743.001 Adj Total: -15,048.04
0905 3620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 15,047.98
33057-3224-14 0900 2210 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 5,095.000 Unit Price: $61.60
WATER LINE This Est: 0.000 This Est: $0.00
Total: 5,339.000 Total: $328,882.40
0900 2210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5,095.000 Adj Total: -143,199.65
0900 2210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 143,199.66
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33057-3224-14 0900 2220 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 1,110.000 Unit Price: $55.25
This Est: 0.000 This Est: $0.00
Total: 966.000 Total: $53,371.50
0900 2220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 966.000 Adj Total: -24,394.52
0900 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 27,904.70
33057-3224-14 0904 3410 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 3,845.000 Unit Price: $55.25
This Est: 0.000 This Est: $0.00
Total: 3,501.000 Total: $193,430.25
0904 3410 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,5659.362 Adj Total: -95,057.41
0904 3410 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 104,259.96
33057-3224-14 0905 3630 795-01.20 L.F. 24IN DIP SLIP JOINT WATER LINE  Bid: 2,600.000 Unit Price: $105.50
This Est: 0.000 This Est: $0.00
Total: 2,247.000 Total: $237,058.50
0905 3630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,287.626 Adj Total: -151,979.07
0905 3630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 175,848.46
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33057-3224-14 0900 2230 795-01.31  L.F. 3IN DIP RESTRAINED JOINT Bid: 20.000 Unit Price: $40.00
WATER LINE This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0900 2230 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 529.01

33057-3224-14 0900 2240 795-05.28 L.F. HDD __IN HDPE CASING Bid: 1,100.000 Unit Price: $50.00
PIPE-ROCK/(3/4 IN) This Est: 200.000 This Est: $10,000.00

Total: 641.000 Total: $32,050.00
33057-3224-14 0900 2250 795-05.63 L.F. BORE/JACK 12IN STEEL CASING Bid: 250.000 Unit Price: $250.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00

Total: 273.000 Total: $68,250.00

0900 2250 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 250.000 Adj Total: -7,229.59

0900 2250 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 7,229.59
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33057-3224-14 0900 2260 795-05.65 L.F. BORE/JACK 16IN STEEL CASING  Bid: 125.000 Unit Price: $238.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00

Total: 180.000 Total: $42,840.00

0900 2260 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 125.000 Adj Total: -5,568.23

0900 2260 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 5,5668.22

33057-3224-14 0905 3640 795-05.65 L.F. BORE/JACK 16IN STEEL CASING  Bid: 240.000 Unit Price: $238.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00

Total: 240.000 Total: $57,120.00

0905 3640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 288.000 Adj Total: -9,246.68

0905 3640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 9,246.68

33057-3224-14 0900 2270 795-05.67 L.F. BORE/JACK 20IN STEEL CASING Bid: 310.000 Unit Price: $291.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00

Total: 616.000 Total: $179,256.00

0900 2270 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 685.000 Adj Total: -31,370.11

0900 2270 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 32,533.61
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33057-3224-14 0904 3420 795-05.68 L.F. BORE/JACK 24IN STEEL CASING  Bid: 320.000 Unit Price: $305.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0905 3650 795-05.70 L.F. BORE/JACK 36IN STEEL CASING  Bid: 180.000 Unit Price: $1,169.60
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $210,528.00
0905 3650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 216.000 Adj Total: -35,376.95
0905 3650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,376.95
33057-3224-14 0900 2280 795-06.02 EACH CONNECT TO 3IN WATER LINE Bid: 1.000 Unit Price: $1,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900  228C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 681.05
33057-3224-14 0900 2290 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 1.000 Unit Price: $1,400.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,800.00
0900 2290 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -203.28
0900  229C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 203.28
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33057-3224-14 0904 3430 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 1.000 Unit Price: $6,500.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0904 3430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,643.37

33057-3224-14 0900 2300 795-06.30 EACH CUT/CAP EXISTING LINES (ALL Bid: 17.000 Unit Price: $1,800.00
SIZES) This Est: 0.000 This Est: $0.00

Total: 15.000 Total: $27,000.00

0900 2300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2.000 Adj Total: -1,318.51

0900 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 1,318.51

33057-3224-14 0904 3440 795-07.01 EACH 4IN X 4IN TAPPING SLEEVE AND Bid: 2.000 Unit Price: $3,350.00
VALVE This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $3,350.00

0904 3440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 3.000 Adj Total: -1,251.71

0904 3440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 1,251.71
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33057-3224-14 0900 2310 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 7.000 Unit Price: $2,200.00
VALVE This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $2,200.00

0900 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2.000 Adj Total: -1,529.91

0900 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 10,709.33

33057-3224-14 0904 3450 795-07.03 EACH 6IN X 6IN TAPPING SLEEVE AND  Bid: 4.000 Unit Price: $2,200.00
VALVE This Est: 0.000 This Est: $0.00

Total: 4.000 Total: $8,800.00

0904 3450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 9.000 Adj Total: -4,725.21

0904 3450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 4,725.21
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33057-3224-14 0900 2320 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND  Bid: 7.000 Unit Price: $3,100.00
VALVE This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $21,700.00
0900 2320 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7.000 Adj Total: -14,432.58
0900 2320 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,432.58
33057-3224-14 0904 3460 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND  Bid: 3.000 Unit Price: $3,100.00
VALVE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $12,400.00
0904 3460 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -6,474.69
0904 3460 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,474.69
33057-3224-14 0900 2330 795-07.15 EACH 12IN X 12IN TAPPING SLEEVE Bid: 2.000 Unit Price: $5,500.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $16,500.00
0900 2330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -8,422.02
0900 2330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,422.03
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33057-3224-14 0904 3470 795-07.30 EACH INSERTION VALVE (4IN) Bid: 2.000 Unit Price: $7,000.00
This Est: 1.000 This Est: $7,000.00
Total: 2.000 Total: $14,000.00
33057-3224-14 0904 3480 795-07.31 EACH INSERTION VALVE (6IN) Bid: 4.000 Unit Price: $8,000.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $56,000.00
33057-3224-14 0904 3490 795-07.32 EACH INSERTION VALVE (8IN) Bid: 3.000 Unit Price: $8,500.00
This Est: 1.000 This Est: $8,500.00
Total: 6.000 Total: $51,000.00
33057-3224-14 0904 3500 795-07.34 EACH INSERTION VALVE (12IN) Bid: 1.000 Unit Price: $16,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $48,000.00
33057-3224-14 0900 2340 795-08.02 EACH 3IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2340 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 542.38
33057-3224-14 0900 2350 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 23.000 Unit Price: $850.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $21,250.00
0900 2350 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -16,591.69
0900 2350 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,591.69
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33057-3224-14 0900 2360 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 9.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $14,300.00
0900 2360 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 8.000 Adj Total: -8,788.07
0900 2360 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,788.07
33057-3224-14 0904 3510 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 15.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,500.00
0904 3510 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -4,890.76
0904 3510 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,847.06
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33057-3224-14 0900 2370 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 28.000 Unit Price: $2,400.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $67,200.00
0900 2370 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 30.000 Adj Total: -60,349.35
0900 2370 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 60,349.33
33057-3224-14 0904 3520 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 8.000 Unit Price: $2,400.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $14,400.00
0904 3520 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -10,750.65
0904 3520 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,334.20
33057-3224-14 0905 3660 795-08.20 EACH 24IN GATE VALVE ASSEMBLY Bid: 10.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $126,000.00
0905 3660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.000 Adj Total: -50,223.60
0905 3660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 50,507.65
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33057-3224-14 0904 3530 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 52.000 Unit Price: $550.00
ASSEMBLY This Est: 15.000 This Est: $8,250.00
Total: 15.000 Total: $8,250.00
33057-3224-14 0904 3540 795-09.08 EACH 8IN WATER SERVICE METER Bid: 1.000 Unit Price: $34,000.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0900 2380 795-09.09 EACH RELOCATE/RECONNECT Bid: 65.000 Unit Price: $300.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $15,600.00
0900 2380 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 52.000 Adj Total: -3,640.58
0900 2380 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,550.72
33057-3224-14 0900 2390 795-09.11 L.F. 1-1/2IN COPPER SERVICE PIPE Bid: 120.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0900 2390 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 732.62
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33057-3224-14 0900 2400 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 120.000 Unit Price: $28.00
This Est: 0.000 This Est: $0.00
Total: 66.000 Total: $1,848.00
0900 2400 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 66.000 Adj Total: -929.82
0900 2400 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,690.58
33057-3224-14 0904 3550 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 2,006.000 Unit Price: $14.00
This Est: 801.000 This Est: $11,214.00
Total: 1,698.000 Total: $23,772.00
33057-3224-14 0904 3560 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 90.000 Unit Price: $15.50
This Est: 0.000 This Est: $0.00
Total: 73.000 Total: $1,131.50
33057-3224-14 0900 2410 795-09.41 L.F. HDD 3/4IN COPPER SERVICE Bid: 100.000 Unit Price: $40.00
PIPE This Est: 0.000 This Est: $0.00
Total: 62.000 Total: $2,480.00
0900 2410 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 62.000 Adj Total: -247.04
0900 2410 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 398.45

RR004

Page 62




Print Date: 12/15/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0900 2420 795-09.42 L.F. HDD 1-1/2IN COPPER SERVICE Bid: 60.000 Unit Price: $50.00
PIPE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0900 2430 795-09.43 L.F. HDD 2IN COPPER SERVICE PIPE  Bid: 60.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $1,800.00
0900 2430 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 30.000 Adj Total: -422.65
0900 2430 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 845.29
33057-3224-14 0900 2440 795-09.51 EACH RECONNECT SERVICE Bid: 3.000 Unit Price: $500.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $5,000.00
0900 2440 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -898.62
0900 2440 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 898.62
33057-3224-14 0904 3570 795-10.05 EACH 2IN AUTO AIR RELEASE VALVE Bid: 2.000 Unit Price: $1,600.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0904 3570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,669.14
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33057-3224-14 0900 2450 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 26.000 Unit Price: $3,800.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $91,200.00
0900 2450 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 41.000 Adj Total: -72,919.99
0900 2450 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 72,919.97
33057-3224-14 0904 3580 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 6.000 Unit Price: $3,800.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $22,800.00
0904 3580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 47.000 Adj Total: -11,573.48
0904 3580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,574.02
33057-3224-14 0904 3590 795-11.04 EACH RELOCATE FIRE HYDRANT Bid: 3.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0904 3600 795-12.02 LS REMOVAL OF EXISTING LINE Bid: 1.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0900 2460 795-12.03 LS PIPE GROUTING Bid: 1.000 Unit Price: $61,500.00
This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $61,500.00

33057-3224-14 0900 2470 795-13.01 LB. DIFITTINGS Bid: 26,000.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00

Total: 16,397.500 Total: $73,788.75

0900 2470 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 16,190.000 Adj Total: -50,232.72

090C  247C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 50,232.71

33057-3224-14 0904 3610 795-13.01 LB. DIFITTINGS Bid: 16,230.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00

Total: 8,586.300 Total: $38,638.35

0904 3610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 5,654.000 Adj Total: -31,456.93

0904  361C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 31,456.93
33057-3224-14 0900 2480 795-15.02 L.F. 12IN STEEL CASING PIPE OPEN Bid: 240.000 Unit Price: $175.00
CUT METHOD This Est: 0.000 This Est: $0.00

Total: 170.000 Total: $29,750.00

0900 2480 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 170.000 Adj Total: -5,590.70

090C  248C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 7,892.75
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33057-3224-14 0900 2490 795-15.05 L.F. 20IN STEEL CASING PIPE OPEN Bid: 275.000 Unit Price: $205.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 383.000 Total: $78,515.00
0900 2490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 275.000 Adj Total: -12,270.67
0900 2490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 12,270.67
33057-3224-14 0900 2500 795-15.25 L.F. 16IN STEEL CASING PIPE OPEN Bid: 85.000 Unit Price: $184.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $3,128.00
0900 2500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 17.000 Adj Total: -640.43
0900 2500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,202.15
33057-3224-14 0900 2510 795-16.10 EACH RELOCATE/RECONNECT CHECK Bid: 1.000 Unit Price: $5,000.00
VALVE PIT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0906 3670 797-05.01 L.F. 8INDIP GRAVITY SEWER OFT-6F"  Bid: 177.000 Unit Price: $118.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 743.850 Total: $87,774.30
0906 3670 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 406.000 Adj Total: -11,146.54
0906 3670 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 11,146.54

RR004

Page 66




Print Date:
JJ07919

12/15/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
33057-3224-14 0906 3680 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 173.000 Unit Price: $105.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 162.000 Total: $17,010.00
090€ 3680 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 70.000 Adj Total: -1,921.82
0906 3680 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,749.63
33057-3224-14 0907 3820 797-05.05 L.F. 10IN DIP GRAVITY SEWER Bid: 152.000 Unit Price: $115.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0907 3820 ADJUSTMENT Stockpiled Materials Initial Payment ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,808.00
33057-3224-14 0907 3830 797-05.06 L.F. 10IN DIP GRAVITY SEWER Bid: 78.000 Unit Price: $120.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 899.000 Total: $107,880.00
0907 3830 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 423.000 Adj Total: -14,700.27
0907 3830 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,700.27
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33057-3224-14 0906 3690  797-0551 L.F. 8INPVC GRAVITY SEWER Bid: 400.000 Unit Price: $68.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0907 3840  797-0555 L.F. 10IN PVC GRAVITY SEWER Bid: 928.000 Unit Price: $71.00
OFT-6FT DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0907 3850  797-0556 L.F. 10IN PVC GRAVITY SEWER Bid: 832.000 Unit Price: $81.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 875.000 Total: $70,875.00
33057-3224-14 0907 3860  797-0557 L.F. 10IN PVC GRAVITY SEWER Bid: 40.000 Unit Price: $106.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 186.500 Total: $19,769.00
33057-3224-14 0908 3880  797-06.64 L.F. BORE/JACK 16IN STEEL CASING  Bid: 150.000 Unit Price: $432.00
PIPE-UNCON. This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $34,560.00
33057-3224-14 0908 3890  797-06.90 L.F. OPEN CUT 16IN STEEL CASING  Bid: 158.000 Unit Price: $180.00
PIPE This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $1,800.00
33057-3224-14 0906 3700  797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH  Bid: 3.000 Unit Price: $2,800.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $8,400.00
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33057-3224-14 0907 3870 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 5.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $19,200.00
33057-3224-14 0906 3710 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH  Bid: 5.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,200.00
33057-3224-14 0906 3720 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 1.000 Unit Price: $6,200.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $24,800.00
33057-3224-14 0906 3730  797-07.56 EACH MANHOLE DROP CONNECTION  Bid: 1.000 Unit Price: $3,000.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,000.00
33057-3224-14 0906 3740 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 410.000 Unit Price: $44.00
LATERAL This Est: 0.000 This Est: $0.00
Total: 313.000 Total: $13,772.00
33057-3224-14 0906 3750 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 3.000 Unit Price: $610.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $6,100.00
33057-3224-14 0906 3760 797-10.06 EACH CONNECT 6IN LATERAL TO Bid: 18.000 Unit Price: $525.00
SEWER LINE This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $10,500.00
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33057-3224-14 0906 3770  797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 2.000 Unit Price: $1,500.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00
33057-3224-14 0906 9501  797-11.15 V.F. 48INMH ADJUSTMENT INCREASE Bid: 0.000 Unit Price: $315.00
HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0906 3780 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 13.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $15,000.00
33057-3224-14 0906 3790 797-11.30 L.F. RETIREIN PLACE EXISTING Bid: 2,767.000 Unit Price: $3.00
SEWER <8IN This Est: 0.000 This Est: $0.00
Total: 2,767.000 Total: $8,301.00
33057-3224-14 0906 3800 797-11.40 S.Y. RESTORE ASPHALT Bid: 220.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 604.019 Total: $24,160.76
33057-3224-14 0906 3810 797-11.41 SY. RESTORE CONCRETE Bid: 75.000 Unit Price: $80.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1940 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 539.000 Unit Price: $18.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 1,816.659 Total: $32,699.86
0100 1940 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -12.659 Adj Total: -227.86
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33057-3224-14 0100 1950 801-01.36 UNIT SPECIAL WETLAND SEED Bid: 1.000 Unit Price: $300.00
MIXTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 1960 801-01.65 UNIT TEMPORARY MULCH Bid: 20.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 260.320 Total: $3,904.80
0100 1960 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.720 Adj Total: -10.80
33057-3224-14 0100 1970 801-02.08 UNIT TEMPORARY SEEDING (WITHOU  Bid: 180.000 Unit Price: $15.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 5.298 Total: $79.47
33057-3224-14 0100 1980 801-03 M.G. WATER (SEEDING & SODDING) Bid: 831.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 36.000 Total: $36.00
33057-3224-14 0100 1990 802-02.01 EACH SEEDLINGS (DESCRIPTION)/ Bid: 17.000 Unit Price: $8.00
(ACER RUBRUM; RED MAPLE This Est: 0.000 This Est: $0.00
18-24" HT BR) Total: 0.000 Total: $0.00
33057-3224-14 0100 2000 802-02.02 EACH SEEDLINGS (DESCRIPTION)/ Bid: 17.000 Unit Price: $8.00
(SALIX NIGRA; BLACK WILLOW, This Est: 0.000 This Est: $0.00
18"-24" HT, Total: 0.000 Total: $0.00
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33057-3224-14 0100 2010 802-02.03 EACH SEEDLINGS (DESCRIPTION)/ Bid: 16.000 Unit Price: $8.00
(PLANTUS OCCIDENTALIS; This Est: 0.000 This Est: $0.00
SYCAMORE, 18"-24" Total: 0.000 Total: $0.00
33057-3224-14 0100 2020 802-02.31 EACH CUTTINGS: SALIX SERICEA Bid: 13.000 Unit Price: $8.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2030 802-02.32 EACH CUTTINGS: CORNUS AMOMUM Bid: 12.000 Unit Price: $8.00
(18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2040 802-02.33 EACH CUTTINGS: SAMBUCUS Bid: 11.000 Unit Price: $8.00
CANADENSIS (18IN-24IN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2050 802-11.02 EACH ACER RUBRUM (RED MAPLE Bid: 108.000 Unit Price: $25.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2060 802-11.03 EACH ACER SACCHARINUM (SILVER Bid: 106.000 Unit Price: $25.00
MAPLE 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2070 802-11.11 EACH CERCIS CANADENSIS (REDBUD Bid: 17.000 Unit Price: $25.00
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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33057-3224-14 0100 2080 802-11.12 EACH CORNUS FLORIDA (FLOWERING  Bid: 17.000 Unit Price: $25.00
DOGWOOD 2-5FT CNTNR GRWN'  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2090 802-12.11 EACH CERCIS CANADENSIS (REDBUD Bid: 54.000 Unit Price: $8.00
SEEDLNG B.R)) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2100 802-12.59 EACH PRUNUS AMERICANA (AMERICAMN Bid: 52.000 Unit Price: $8.00
PLUM SEEDLING B.R\) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2110 802-13.02 EACH CALYCANTHUS FLORIDUS Bid: 55.000 Unit Price: $25.00
(SWEETSHRUB 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 0.000 Total: $0.00
33057-3224-14 0100 2120 802-13.06 EACH HYDRANGEA QUERCIFOLIA Bid: 17.000 Unit Price: $25.00
(OAKLF HYDRANGEA 2-5FT This Est: 0.000 This Est: $0.00
CNTNR GRWN) Total: 0.000 Total: $0.00
33057-3224-14 0100 2130 802-13.13 EACH VACCINIUM STAMINEUM Bid: 69.000 Unit Price: $25.00
(DEERBERRY 2-5FT C.G.) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2140 803-01 S.Y. SODDING (NEW SOD) Bid: 79,519.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 32,071.080 Total: $84,988.36
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33057-3224-14 0100 2150 805-12.03 S.Y. EROSION CONTROL BLANKET Bid: 10,000.000 Unit Price: $1.25
(TYPE 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
33057-3224-14 0100 2160 806-02.03 CYCL PROJECT MOWING Bid: 4.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,000.00
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